

**Capital Renewal Major Project
Professional Selection Schedule**

School	Project	Advertise for Design	Select Design Finalists	Final Design Selection	Advertise for CM	Select CM Finalists	Final CM Selection
Melrose Elem	Replacement Campus	Complete	Complete	Williamson Dacar Architects	Week of Sept 12	October 28	November 30
Pinellas Park Middle	Campus wide replacment/renovations	Complete	Complete	Harvard Jolly Architects	Week of Sept 26	Week of Oct 31	Week of Dec 5
Tarpon Springs High	Renovate performing arts spaces and gym, create common areas/green space on campus/improve drainage	Complete	Complete	Sept 23	Week of October 31	Week of Nov 28	Week of Jan 2
Lakewood High	Renovate gym and create gym lobby, create open common areas for lunch and student flow, create new wrestling/weight room.	Complete	Selected Sept 9	October 7	Week of November 28	Week of Jan 2	Week of Feb 6
Career Academies of Seminole	Renovate existing lab spaces and create new classroom building	Week of Sept 19	October 18	November 18	Week of Jan 2	Week of Jan 30	Week of March 6
Orange Grove Elem & Cypress Woods Elem	Build 12 room prototype on each campus to replace portables.	Week of October 3	Week of November 7	Week of December 12	Week of Jan 16	Week of Feb 6	Week of March 13